
 

 
120 West Spring Street, Suite 400  /  New Albany, IN 47150  /  812.725.8595  /  clarkdietz.com 

City of Bloomington 
Kirkwood Avenue, Maintenance Project 

Weekly Construction Report for Week Ending 6/5/2020 
 
Project RPR:  C. R. Mitchell 

Substantial Completion Date:  6/30/2020 

Final Completion Date:  6/30/2020 

Original Construction Contract Amount:  $1,057,857.95 

Current Construction Contract Amount:  $1,084,272.95 

Approximate % Complete:  90% 

 
 
Progress for the Week: 

• SATURDAY 5/30/20- E&B concrete crew did general clean-up and demobilized. 

• MONDAY 6/1/20- E&B asphalt crew mobilized onto jobsite and supported their subcontractor, McCrite 
Milling. E&B laid some HMA for full depth patching. 

• TUESDAY  6/2/20- E&B laid HMA mainline and parking areas at the area milled thus far at East end. 

• WEDNESDAY 6/3/20- E&B supported their sub, McCrite Milling. Milled the remainder of the jobsite. 
E&B brought in another asphalt crew to assist in laying the approaches at East end. 

• THURSDAY 6/4/20- E&B laid HMA for mainline, parking areas and approaches. 

• FRIDAY 6/5/20- E&B finished laying the HMA throughout the West end of the job and they poured one 
curb ramp back after tearing it out, due to original finish elevation being too low. All HMA is finished.   
E&B demobilized all equipment and crews to be offsite prior to the start of the protest.  The only work 
left to do is to stripe the jobsite for permanent pavement markings next Wednesday and then hold the 
pre-final inspection.  

 
 
 
 
Upcoming Activities: 

• Install permanent pavement markings. 

• Pre-Final acceptance walk through. 

• Final punch list identified and address. 

• Final acceptance walk through. 

 
 
 
Construction Issues: 
 

• Rain out 1-2 days each week. 
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HMA surface 9.5mm laid. 
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HMA Surface, 9.5mm Mainline, laid at the West end of Kirkwood. 


